
Palm Springs Unified School District Printed 5/9/2023

Consolidated Budget Status Report
Budget versus Commitments and Expenditures for Multiple Projects (thru 12/31/2014)

Budget vs. Commitments and Expenditures
as of 3-31-2023

School Name/Project Name  Total Budget  Total 
Commitments 

 % Budget 
Committed 

 Expenditures
to Date 

 % 
Budget 
Spent 

 Remaining 
Balance 

Bubbling Wells MOD Design
MEASURE E 1,000,000         71,006                7.1% 38,068              3.8% 961,932                 no change since 6/30/22

Cathedral City High School  MOD Design
MEAS E - 4,531,721 incl. $2,031,721 from Fire Alarms Phase 2 4,531,721         4,531,721           100.0% 2,892,772         63.8% 1,638,949              
MEAS I = $71,000,000 71,000,000       167,270              71,000,000            
ESSER III & School Facilities  Program Grant = 21,000,000 21,000,000       21,000,000            
Total Budget 96,531,721       4,698,991           2,892,772         93,638,949            

Della S. Lindley MOD Design 
MEAS E - 1,623,563 incl. $623,563 from Fire Alarm Phase 2 1,623,563         1,116,520           68.8% 1,028,701.00    63.4% 594,862                 
MEAS I - $18,250,000 18,250,000       222,171.00         1.2% -                    0.0% 18,250,000            
Total 19,873,563       1,338,691.00      1,028,701.00    18,844,862            

District Wide Prop 39
Measure E -matching Funds -4,787,000+170,000 DEC 21  Increase 4,957,000         4,950,185           99.9% 4,857,433         98.0% 99,567                   no change since 12/31/2022
PROP39 Energy Funds - 5,728,733,   General Fund 22,880 6,044,892         6,044,892           100.0% 6,044,892         100.0% 0                            
40-0000 Energy Manager - $391,440 391,440            391,440.00         100.0% 391,440.00       100.0% -                         
Total 11,393,332       11,386,517.25    11,293,764.45  99,568                   

DLA 500 Building
 Measure E - $1,200,000 prev. part of PSHS Seismic 1,200,000         1,200,000           100.0% 1,200,000.00    100.0% -                         
Developer Fees - $11,300,000 11,300,000       10,581,602.00    93.6% 1,664,294.10    14.7% 9,635,706              

12,500,000       11,781,602.00    2,864,294.10    9,635,706              

Facilities  Master Plan
450,000            335,520              74.6% 327,282            72.7% 122,718                 no change since 12/31/2022

James Workman MOD 
Measure E 9,410,000         2,301,777           24.5% 2,120,252.63    22.5% 7,289,747              
Fund 40 - OPSC Closed-Out Project Reimbursements 19,540,000       -                         -                    19,540,000            
Developer Fees - New Classroom Building only 21,000,000.00  1,244,531.83      5.9% 327,057.72       1.6% 20,672,942            
Total 49,950,000       3,546,309           2,447,310         47,502,690            

Landau MOD 
MEASURE E - $1,554,824 incl. $554,824 from Fire Alarms PH 2 1,554,824         1,554,824           100.0% 1,554,473.37    100.0% 351                        
MEASURE I 37,410,000       1,071,677           2.9% 180,653.91       0.5% 37,229,346            
Total 38,964,824       2,626,501           1,735,127         37,229,697            

Nellie Coffman Locker Room Upgrades
2,000,000         260,068              13.0% 166,480            8.3% 1,833,520              

Palm Spring HS CR900&901 Upgrade
960,000            369,201              38.5% 52,837              5.5% 907,163                 

Palm Springs HS Seismic
MEASURE E - $1.2 million was moved to DLA 500 BLDG 38,630,000       34,197,666         88.5% 33,522,043       86.8% 5,107,957              

$170,000 to PROP39  PSHS BB Lights, 3 Million to FB for re-distribution

Palm Springs High School Chiller
2,140,000         2,135,797           99.8% 2,135,797         99.8% 4,203                     final report

Sunny Sands MOD Design
MEAS E - $1,591,309 incl. $591,309 from Fire Alarms Phase 2 1,590,939         1,590,135           99.9% 1,590,135.48    99.9% 804                        
MEAS I - $38,215,000 38,215,000       1,499,773.88      3.9% 66,643.77         0.2% 38,148,356            
School Facilities Project Grant - TK Design grant 292,460            90,398.44           30.9% 90,398.44         30.9% 202,062                 

40,098,399       3,180,308           7.9% 1,747,178         4.4% 38,351,221            

Measure E Totals 70,048,047       54,614,421         78.0% 51,486,274       74% 18,561,773            
 Measure I Totals 164,875,000     2,960,891           1.8% 247,298            0% 164,627,702          
Other funding sources Totals 79,568,792          18,352,864           23.1% 8,518,082           11% 71,050,710              

MEASURE E

MEASURE E

MEASURE E - transferred from NNC Chiller Project

MEASURE E
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Cathedral City High School - CCHS MOD PH1 (CCHS MOD)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/10/23 Orbach Huff  & Henderson, LLP 14359041 21 5810 185.60                    legal services - November 2022 
01/13/23 Orbach Huff  & Henderson, LLP 14364667 21 5810 34.80                      legal services - December 2022 
03/22/23 Orbach Huff  & Henderson, LLP 14423973 21 5810 1,284.70                 legal services - February 2023 
01/10/23 DLR Group /Baker Nowicki 14359050 21 6210 112,767.20             Constr. Documents 63% complete 
02/10/23 DLR Group /Baker Nowicki 14388159 21 6210 112,767.20             Constr. Documents 71% complete 
03/08/23 DLR Group /Baker Nowicki 14412427 21 6210 84,575.40               Constr. Documents 77% complete 
01/18/23 Project Management FT00001871 21 6245 3,103.08                 Project Management October - December 2022 
01/19/23 Project Management FT00001892 21 6245 891.86                    Project Management October - December 2022 
01/23/23 DESERT SUN FT00001939 21 6250 124.96                    Ad - Request for RFQ, Warrant 14356258 1/6/2023 

 Total Project Costs: 
Totals -                         315,734.80            -                         -                         -                         -                                                                                                                                  315,734.80 

© Colbi Technologies, Inc. Printed: 5/9/2023
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Active Projects
 Gross 

Expenditures thru 
09/30/2023 

 Estimate to 
Complete  Total Project  Less: Approved 

State Funding 
 Estimated Bond 

Expenditures Comments

Bubbling Wells MOD Design  $                  38,156  $           961,844  $       1,000,000  $                           -    $             1,000,000 

Cathedral City H.S. MOD Design  $            3,416,060  $       1,115,044 4,531,104$        -$                         $             4,531,104 split funded with MEAS I, ESSER III and State Funds for a total 
project budget of $96,531,104

Della S Lindley MOD Design  $            1,268,727  $           354,836 1,623,563$        -$                         $             1,623,563 split funded with MEAS I for a total project budget of 
$19,873,563

DLA 500 BLDG  $            1,200,000  $                      -   1,200,000$        -$                         $             1,200,000 split funded with Developer Fees for a total project budget of  
$12,500,000

Facilities Master Plan Update 327,282$                 $           122,718 450,000$           -$                         $                450,000 

James Workman M.S. MOD Design 2,233,929$              $       1,016,071 3,250,000$        -$                         $             3,250,000 split funded with DEV. Fees and State Funding for a total 
project budget of $49,950,000

Landau ELEM MOD Design 1,565,389$              $           (10,565) 1,554,824$        -$                         $             1,554,824 split funded with MEAS I for a total project budget of 
$38,964,824

Nellie Coffman Locker Room Upgrades 206,931$                 $       1,793,069 2,000,000$        -$                         $             2,000,000 

Palm Springs H.S. Locker Room HVAC 169,290$                 $       1,329,710 1,499,000$         $             1,499,000 

Palm Springs H.S. Seismic 33,836,519$           $           152,377 33,988,896$     -$                         $           33,988,896 final reduced budget

Sunny Sands ELEM MOD Design 1,599,647$              $              (9,508) 1,590,139$        -$                         $             1,590,139 split funded with MEAS I and State funds for a total project 
budget of $40,098,399

Other Bond Costs 282,333$                 $           200,000 482,333$           -$                         $                482,333 ongoing

Completed Projects 323,859,562$         $           180,961 324,040,523$   7,013,076$             $        316,846,486 

Total Measure E 370,003,824.59    7,206,557$       377,210,382$   7,013,076$            370,016,345$        

Measure E Funds received 304,690,000$         
State Funds received and transferred to Fund 21 69,543,216$           

Interest earned 9,377,863$             
Refunds 125,996$                 

Current and Complete Projects (370,016,345)$       
remaining Measure E Funds 13,720,731$           to be used for current MOD projects

Citizen Oversight Committee Annual Report Measure E - Ongoing
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Desert Learning Academy - DLA 500 BLDG (DLA 500 BLDG)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/10/23 DLR Group /Baker Nowicki 14359049 21 6210 4,531.25                 Constr. Admin. 46.65% complete 
02/10/23 DLR Group /Baker Nowicki 14388158 25 6210 372,623.54             Constr. Admin. 50.65% compl., catch-up billing for Amend#1 project cost 

increase 
03/08/23 DLR Group /Baker Nowicki 14412429 25 6210 7,932.59                 Constr. Admin. 54.65% complete 
01/18/23 FY19 Project Management FT00001887 25 6245 2,758.23                 Project Management October - December 22 
01/10/23 R.C. Construction Services INC 14358985 25 6270 159,960.05             Pay Application #1 Phase 2 Construction 
03/20/23 R.C. Construction Services INC 14421952 25 6270 388,504.40             Pay Application #2 Phase 2 Construction 
03/20/23 PACIFIC WESTERN BANK 14421967 25 6270 28,866.55               Escrow  for Pay Appl. 1&2 
03/27/23 PACIFIC WESTERN BANK 14428536 25 6270 22,274.99               Escrow for Pay Application #3 
03/27/23 R.C. Construction Services INC 14428604 25 6270 423,224.76             Pay Application #3 Phase 2 Construction 
01/20/23 EARTH SYSTEMS PACIFIC FORMERLY EARTH 

SYSTEMS SOUTHWEST
14368339 25 6280 1,709.00                 Phase 1 T&I 

02/28/23 EARTH SYSTEMS PACIFIC FORMERLY EARTH 
SYSTEMS SOUTHWEST

14403217 21 6280 8,362.50                  

03/21/23 EARTH SYSTEMS PACIFIC FORMERLY EARTH 
SYSTEMS SOUTHWEST

14423558 25 6280 2,205.00                 Phase 1 T&I - final billing 

03/22/23 EARTH SYSTEMS PACIFIC FORMERLY EARTH 
SYSTEMS SOUTHWEST

14423910 21 6280 34,928.50               Testing & Inspection - February 2023 

01/10/23 STEPHEN PAYTE DSA INSPECTIONS, INC. 14358991 25 6290 8,742.00                 DSA Inspections - January 23 
01/10/23 STEPHEN PAYTE DSA INSPECTIONS, INC. 14358988 25 6290 8,272.00                 DSA Inspections - December 22 
03/13/23 STEPHEN PAYTE DSA INSPECTIONS, INC. 14415342 25 6290 4,230.00                 DSA Inspections - January 2023 
03/20/23 STEPHEN PAYTE DSA INSPECTIONS, INC. 14421954 25 6290 14,664.00               DSA Inspections - February 2023 

 Total Project Costs: 
Totals -                         387,845.61            1,022,830.75         47,205.00              35,908.00              -                                                                                                                               1,493,789.36 

© Colbi Technologies, Inc. Printed: 5/9/2023
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Della S Lindley  - DSL Modernization (DSL MOD)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/10/23 Orbach Huff  & Henderson, LLP 14359041 21 5810 185.60                    legal services - December 2022 
01/13/23 Orbach Huff  & Henderson, LLP 14364667 21 5810 34.80                      legal services - December 2022 
03/22/23 Orbach Huff  & Henderson, LLP 14423973 21 5810 1,284.70                 legal services - February 2023 
01/20/23 PBK ARCHITECTS, INC. 14368328 21 6210 9,240.00                 Structural Consultant Services - Miyamoto 
02/03/23 PBK ARCHITECTS, INC. 14381279 21 6210 23,750.00               Construction Documents 100% complete 
02/06/23 CALIFORNIA GEOLOGICAL SURVEY FT00002121 21 6240 4,800.00                 Geological Survey review fee 
02/15/23 EARTH SYSTEMS PACIFIC 14391761 21 6240 9,950.00                 Geotechnical and Geologic Hazards Report Update 
01/18/23 Project Management FT00001871 21 6245 1,365.55                 Project Management October - December 22 
01/23/23 DESERT SUN FT00001939 21 6250 124.96                    Ad - Request for RFQ, Warrant 14356258 

 Total Project Costs: 
Totals -                         50,735.61              -                         -                         -                         -                                                                                                                                    50,735.61 

© Colbi Technologies, Inc. Printed: 5/9/2023
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: James Workman Middle School - JWMS MOD (JWMS MOD)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/10/23 Orbach Huff  & Henderson, LLP 14359041 21 5810 185.60                    legal services - November 2022 
01/13/23 Orbach Huff  & Henderson, LLP 14364667 21 5810 34.80                      legal services 
03/22/23 Orbach Huff  & Henderson, LLP 14423973 21 5810 1,134.88                 legal services - February 2023 
02/13/23 DLR Group /Baker Nowicki 14389760 21 6210 17,517.50               FP Scope - Prelim Design 50% complete 
03/08/23 DLR Group /Baker Nowicki 14412428 21 6210 17,517.50               FP Scope - Preliminary Design 100% complete 
01/18/23 Project Management FT00001871 25 6245 2,278.73                 Project Management October-December 2022 
01/19/23 Project Management FT00001892 25 6245 1,452.85                 Project Management October-December 2022 
01/23/23 DESERT SUN FT00001939 21 6250 124.96                    Ad - Request for RFQ, Warrant 14356258 1/6/2023 

 Total Project Costs: 
Totals -                         40,246.82              -                         -                         -                         -                                                                                                                                    40,246.82 

© Colbi Technologies, Inc. Printed: 5/9/2023
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Landau Elementary School - LAN MOD - PH1 (LAN MOD)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/10/23 Orbach Huff  & Henderson, LLP 14359041 21 5810 185.60                    legal services - November 2022 
01/13/23 Orbach Huff  & Henderson, LLP 14364667 21 5810 34.80                      legal services - December 2022 
03/22/23 Orbach Huff  & Henderson, LLP 14423973 21 5810 1,134.86                 legal services - February 2023 
01/05/23 PBK ARCHITECTS, INC. 14354884 21 6210 63,263.96               Constr. Documents 95% complete 
02/03/23 PBK ARCHITECTS, INC. 14381283 21 6210 41,762.26               Constr. Documents 100% complete 
03/06/23 PBK ARCHITECTS, INC. 14409262 21 6210 9,761.43                 MPR Schematic Design 75% complete 
02/28/23 DIVISION OF STATE ARCHITECT FT00002333 21 6220 -                          transfer from resource 9383 
01/18/23 Project Management FT00001871 21 6245 2,633.76                 Project Management October - December 22 
01/19/23 Project Management FT00001892 21 6245 1,357.85                 Project Management Dominguez October - December 22 
01/23/23 DESERT SUN FT00001939 21 6250 124.96                    Ad - Request for RFQ, Warrant 14356258 1/6/2023 
02/03/23 PBK ARCHITECTS, INC. 14381283 21 6250 3,956.26                 Consultant Reimbursable - Epic Engineers 
03/06/23 PBK ARCHITECTS, INC. 14409262 21 6250 2,187.50                 Consultant Reimbursable - Epic Engineers 

 Total Project Costs: 
Totals -                         126,403.24            -                         -                         -                         -                                                                                                                                  126,403.24 

© Colbi Technologies, Inc. Printed: 5/9/2023
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Detailed Listing of Project Expenditures (SAB 184a)
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Nellie Coffman Middle School - NNC Locker Room Upgrades (NNC LR UPG)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/10/23 SGH Architects 14358986 21 6210 58,240.00               Design Development 100% complete, Constr. Docs. 50% complete 
02/10/23 SGH Architects 14388195 21 6210 26,880.00               Constr. Docs. 90% complete 
03/10/23 SGH Architects 14413843 21 6210 3,360.00                 Constr. Docs. 95% complete 
02/06/23 DIVISION OF STATE ARCHITECT FT00002121 21 6220 19,350.00               DSA filing fees 
01/18/23 Project Management FT00001887 21 6245 546.68                    Project Management October - December 22 

 Total Project Costs: 
Totals -                         108,376.68            -                         -                         -                         -                                                                                                                                  108,376.68 

© Colbi Technologies, Inc. Printed: 5/9/2023
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Palm Springs High School - PSHS CR 900 & 901 Updates (PSHS CR Updates)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

02/10/23 SGH Architects 14388197 21 6210 1,200.00                 Constr. Admin. 10% complete 
03/10/23 SGH Architects 14413844 21 6210 600.00                    Constr. Admin. 15% complete 
02/01/23 5M Contracting 14379550 21 6240 1,500.00                 Asbestos Survey 
01/18/23 Project Management FT00001887 21 6245 928.97                    Project Management October - December 2022 

 Total Project Costs: 
Totals -                         4,228.97                -                         -                         -                         -                                                                                                                                       4,228.97 

© Colbi Technologies, Inc. Printed: 6/23/2023
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Palm Springs High School - PSHS CHILLER PROJECT (PSHS CHILLER)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

03/27/23 R & R Controls, INC 14428606 21 6298 2,134.00                 Chiller Interface Panel Connections 
 Total Project Costs: 

Totals -                         -                         2,134.00                -                         -                         -                                                                                                                                      2,134.00 

© Colbi Technologies, Inc. Printed: 5/9/2023
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Detailed Listing of Project Expenditures (SAB 184a)
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Palm Springs High School - Palm Springs HS Seismic Imprvs (PSHS SEISMIC)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/18/23 Project Management FY18 FT00001887 21 6245 696.72                    Project Management October - December 2022 
02/28/23 BERNARDS GMP 14403209 21 6270 114,000.00             Construction - JAN 23 
01/10/23 STEPHEN PAYTE DSA INSPECTIONS, INC. 14358991 21 6290 704.00                    DSA Inspection - December 2022 
03/20/23 STEPHEN PAYTE DSA INSPECTIONS, INC. 14421953 21 6290 352.00                    DSA Inspection - January 2023 
01/18/23 School Specialty 14365936 21 4300 2,492.04                 6 Metal Book Shelves 

 Total Project Costs: 
Totals -                         696.72                   114,000.00            -                         1,056.00                2,492.04                                                                                                                         118,244.76 

© Colbi Technologies, Inc. Printed: 5/9/2023
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School District: County: Project Number: Report Number:
Palm Springs Unified School District Riverside Project Name: Sunny Sands Elementary School  - SS MOD - PH1 (SS MOD)

Project Warrant Report (SAB 184a)

Date Payee Warrant Number Fund 
Code

Object 
Code

 Site
(A) 

 Planning
(B) 

 Construction
(C) 

 Testing
(D) 

 Inspection
(E) 

 Furn' & Equip'
(F)  Description / Purpose 

01/10/23 Orbach Huff  & Henderson, LLP 14359041 21 5810 185.60                    legal services - November 2022 
01/13/23 Orbach Huff  & Henderson, LLP 14364667 21 5810 34.80                      legal services - December 2022 
03/22/23 Orbach Huff  & Henderson, LLP 14423973 21 5810 1,134.86                 legal services - February 2023 
01/05/23 PBK ARCHITECTS, INC. 14354885 21 6210 64,605.04               Constr. Documents 95% complete 
01/25/23 PBK ARCHITECTS, INC. FT00001982 35 6210 66,069.98               transferred from C0004035-9383 
01/25/23 PBK ARCHITECTS, INC. FT00001982 21 6210 (66,069.98)              transfer to Fund 35 
02/03/23 PBK ARCHITECTS, INC. 14381290 21 6210 42,432.80               Constr. Documents 100% complete 
02/06/23 PBK ARCHITECTS, INC. FT00002118 35 6210 (5,018.22)                part. rev. of transfer FT00001982 
02/06/23 PBK ARCHITECTS, INC. FT00002118 21 6210 5,018.22                 part. reversal of FT00001982 
02/07/23 PBK ARCHITECTS, INC. FT00002128 21 6210 (1,938.16)                transfer 6% TK proration to Fund 35 
02/07/23 PBK ARCHITECTS, INC. FT00002128 35 6210 1,938.16                 6% TK proration from Fund 21 
03/06/23 PBK ARCHITECTS, INC. 14409263 21 6210 9,761.43                 Schematic Design MPR 75% complete 
01/25/23 DIVISION OF STATE ARCHITECT FT00001992 21 6220 84,661.90               transferred from resource 9390 
01/25/23 DIVISION OF STATE ARCHITECT FT00001992 21 6220 (84,661.90)              transfer to resource 9383 
01/25/23 DIVISION OF STATE ARCHITECT FT00001982 35 6220 18,811.60               DSA Fees 6% TK proration 
01/25/23 DIVISION OF STATE ARCHITECT FT00001982 21 6220 (18,811.60)              move to Fund 35 
01/04/23 EPIC ENGINEERS RECEIPT 653 21 6240 (1,250.00)                Refund for INV 6678 - charged in error 
01/18/23 Project Management FT00001871 21 6245 2,181.44                 Project Management October - December 22 
01/19/23 Project Management FT00001892 21 6245 1,367.00                 Project Management October - December 22 
01/23/23 DESERT SUN FT00001939 21 6250 124.96                    Ad - Request for RFQ, Warrant 14356258 1/6/2023 
01/25/23 PBK ARCHITECTS, INC. FT00001982 35 6250 1,995.29                 transfer from Fund 21 
01/25/23 PBK ARCHITECTS, INC. FT00001982 21 6250 (1,995.29)                transfer to Fund 35 
02/03/23 PBK ARCHITECTS, INC. 14381290 21 6250 6,750.00                 Epic Engineers reimbursement 
02/07/23 PBK ARCHITECTS, INC. FT00002128 35 6250 405.00                    6% TK from Fund 21 
02/07/23 PBK ARCHITECTS, INC. FT00002128 21 6250 (405.00)                   tranfer 6% TK to Fund 35 

 Total Project Costs: 
Totals -                         127,327.93            -                         -                         -                         -                                                                                                                                  127,327.93 

© Colbi Technologies, Inc. Printed: 5/9/2023
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